



Standup meeting 1:

March 8

Everyone needs to think about what user story we can finish in this sprint before they come to the meeting

Standup meeting 2:

March 11

Everyone needs to think about what bug they left in the last sprint and the block before they come to the meeting. Those bug needs to be fixed before the next meeting which is March 16

Standup meeting 3:

March 16

Everyone needs to build up their user story's basic backend or logic. Those need to be done before the demo day which is March 17

Demo:

March 17

Everyone needs to finish their front end before the demo happens which is before March 17 at 5:00 pm

